
FY2018 Timeline: 
 
January 13, 2017- Deadline: LOI forms are due to the State.  
 
January 20, 2017- LOI master spreadsheet will be sent to all by e-mail. Mike May and Michael Stambulis 
will begin review/collaboration process. 
 
March 3, 2017- Deadline: for complete project rating forms to State Office. 
 
March 7, 2017- Draft IUP and grant priority list are sent out to RO Engineers for review. 
 
March 10, 2017- Deadline: Comments and edits of IUP and grant priority list need to be in to Charlie 
Parkins.   
 
March 17, 2017- IUP and individual rating forms posted for public comment (14 days). 
 
April 21, 2017- Mail out final IUP and grant priority lists to board. 
 
May 9-10, 2017- Present IUP and priority lists to DEQ Board for approval. 
 
May 17, 2017(est.)- Fundable and non-fundable letters sent. 
 


